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aste Receiving and Processing 
Facility-Module II 

U.S. Department of Energy • U.S. Environmental Protection Agency • Washington State Department of Eco fogy 

This information sheet describes 
proposed changes revising Tri-Party 
Agreement milestones to allow alter
nate treatment and direct disposal 
options for low-level mixed wastes. 

Background 
The Hanford Federal Facility Agreement and Consent 
Order, or Tri-Party Agreement (TPA), signed in 1989 by 
the U.S . Department of Energy (USDOE), U.S . 
Environmental Protection Agency (EPA) and Washington 
State Department of Ecology (Ecology) contains a 
schedule of activities designed to bring the Hanford Site 
into regulatory compliance while safeguarding residual 
contamination. 

A TPA milestone change is proposed to revise the 
strategy for Major Milestone M-19-00: "Complete 
WRAP Module II (WRAP II) Construction and Initiate 
Operations," due September 1999. The major difference 
in the proposed change is that work can be accomplished 
without the construction of a new facility at Hanford. 
The revision is expected to reduce costs of the original 
project. 

The revised strategy would employ several cost-effective 
alternatives to accomplish the WRAP II ntission for treating 
low-level mixed waste which can be safely handled by 
protected workers. Such material typically consists of 
low-(radio)activity wastes which may be combined with 
othe r hazardous wastes in contaminated soils, ion 
exchange resins, sludges, and deb1is transpo1ted in small 
containers and drums . 
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The strategy requires that waste be treated and/or 
disposed of at a rate that meets or exceeds treatment 
volumes that were planned for the original WRAP II 
facility. The treatment processes used in this new 
strategy are the same as those identified in the original 
milestone. 

The proposed change request includes inte1im milestones 
and target dates for the treatment and disposal of low
level mixed waste . The current milestone, M-19-00, 
would be replaced with M-19-01. The same date , 
September 1999, is required for initiating treatment or 
direct disposal of the waste. The change requires treating 
and/or disposing of at least 1 ,644 cubic meters 
(2,140 cubic yards) of such waste by the end of fiscal 
year (FY) 2002. 

The proposed strategy uses a combination of several 
different approaches : 

1. A contract(s) with a commercial firm(s) would 
provide stabilization of low-level ntixed waste on a 
fixed-unit price bas is. This contract(s) would provide 
required treatment for the waste streams odginally 
designated for WRAP II . The contract(s) would be 
maintained (extended or re-competed) until 
regulatory requirements are met. The stabilization 
contract would require that treatment begin during 
September 1999, and continue for a base petiod of 
five years with five optional one-year extensions. 

2. On-site treatment could occur in a permitted 
treatment/storage/disposal facility on the Hanford 
Site using such technologies as macro-encapsulation 
and small scale deactivation-stabilization . 

3. Additional treatment for three waste streams may 
not be required prior to direct disposal. Sampling 



and analysis must demonstrate that these streams 
surpass treatment standards for land disposal at the 
Radioactive Mixed Waste Landfill; if any of these 
waste streams are found unsuitable for direct 
disposal, USDOE will default to the commercial 
contract for treatment. 

4. Additional contracts may be obtained for treatment 
services for small quantities of waste not within the 
scope of the WRAP IT project, or for high mercury 
waste which is not included in the stabilization 
contract. 

The proposed milestone changes use the original 
WRAP Il treatment plan for the type and volume of waste 
to be treated and/or disposed of. The proposed milestones 
are based upon annual rates of 246 cubic meters (322 
cubic yards) in FY 2000, 575 cubic meters (752 cubic 
yards) in FY 2001, and 822 cubic meters (1 ,075 cubic 
yards) for FY 2002 and beyond until compliance is 
reached with the RCRA storage time limitation for land 
disposal restricted waste. This new strategy will be 
consistent with the site treatment planning approach 
prescribed by the Federal Facilities Compliance Act and 
with off-site generator Site Treatment Plans approved 
prior to October 6, 1995. 

Public Involvement 
We welcome your comments on the proposed milestone 
changes during a 45-day comment period beginning 
April 22, 1996 and ending June 6, 1996. No public 
meetings are planned. 

All documents relating to the TPA are available for 
review and/or copying at the Hanford Tri-Party 
Agreement Public Information Repositories: 

Portland 
Portland State University 
Branford Price Millar Library 
Science & Engineering Floor 
SW Harrison and Park 
(503) 725-3690 

Seattle 
University of Washington 
Suzzallo Library 
Government Publications Room 
(206) 543-4664 

Richland 
Washington State Y,niversity, ·-cities 
U.S. Public Reacji cg;-~o.om, Rt 130 West 
100 Sprout Road?_·· .» .,.. 

(509) 376-8583 '• 

Spokarl 
Gonzaga 
Foley Center 
East 502 Boone 
(509) 328-4220 ext. 3844 

The proposed Tri-Pmty Agreement change package, M-
19-95-01, is available on the Internet under Calendar/ 
Public Involvement Opportunities at: 

WWW.HANFORD.GOV 

Additional information can be obtained by calling the 
Hanford Cleanup toll-free phone number: 

1-800-321-2008 

If you would like to request a public meeting, provide 
comments on the proposed milestone changes or would 
like further information contact: 

Laura Cusack 
Washington State Department of Ecology 

1315 W. 4th Ave. 
Kennewick, WA 99336 

509-736-3038 

The Tri-Patty agencies will consider and respond to all 
comments following the public comment period. The 
responses will be made available to the public before 
the proposed M-19 milestone changes are approved. 
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